TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01
SITE NAME: Colbert Landfill
E & E JOB NO: ZR6000

PREPARED BY:

None.

11

Ken Taylor, Project Manager, Seattle

CONFIDENTIAL

_ DATE: March 26, 1996
PERIOD: February 1996 (1/28/96 through 2/24/96) -
COPIES: | WAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco
1. Progress Ma;e This Reporting Period
There was no activity during this reporting period.
2. Issues to _be Resolved
None.
3. Problem Areas and Reéohmended Solutions
None.
4. Deliverables Submitted
N None.
5. Ac£iv£ties Planned Next Reporting Period
Néne.
6. Key Personnel Changes

1

2%1010.21.0/96
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7. Subcontracting <j>

None.:

8. Equipment Charges

None.
9. Travel
None.

10. Laboratory

None.

11.‘ LOE/S Estimate : s

" Anticipated LOE/$ for planned activities are: O LOE hours and
$0.00..

12. Hours Report

There were no professional and clerical hours charged during this
reporting period. ' ' <::>
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~ TABLE A- ’ CONﬁDENTML
EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR feb 1996
Colbert Landfill WORK ASSIGNMENT 20 05 0P01

ACCOUNT NAME THIS MONTH TO DATE

COMPUTER USAGE
COMMUNICATIONS

. SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES
POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS
'TOTALS
EQUIPMENT COST
TYPE ‘ T

EXPENDABLE MATERIALS&SUPPLIES®
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION CO

TYPE - T

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS -
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